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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
{(908) 735-9315
{(908) 735-2132 FAX

September 16, 2019 VIA ELECTRONIC MAIL

Ms. Diane Salkie

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 20th Floor

New York, New York 10007

Re: Monthly Progress Report No. 84 — August 2019
Lower Passaic River Study Area (LPRSA)
River Mile 10.9 Removal Action
CERCLA Docket No. 02-2012-2015

Dear Ms. Salkie:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile (RM) 10.9
Removal Action (RA) Settlement Agreement. The CPG previously identified several issues in
Section (d) that delayed and complicated the completion of the RM 10.9 RA. These issues have
been resolved by the Region’s approval of the Long-Term Monitoring and Maintenance Plan
(LTMMP) and the RM 10.9 RA Final Construction Report.

(a) Actions which have been taken to comply with this Settlement Agreement during the
previous month.

Meetings/Conference Calls

¢ None.

Correspondence

e On August 15, CPG delivered the July 2019 Progress Report to EPA Region 2 (Region
2).

Work
e CPG prepared for the scheduled September 28 — 30 porewater sampling event.

CPG continued review of poling data from the RM 10.9 RA cap that was collected during
the Upper 9-Mile Bathymetry Survey.

Allentown, PA - Clinton, NdJ - Greensboro, GA » Knoxville, TN = Farmington Hills, MI - Riverside, CA
Cortland, NY - Wheaton, IL * Sarasota, FL - Houston, TX * Windsor, CT » Waltham, MA

T N -
L J PaPER



e SR

de maximis

Ms. D. Salkie

RM 10.9 Removal Action - Progress Report No. 84 — September 2019
September 16, 2019
Page 2 of 3

(b) Results of Sampling and Tests

e NA

(c) Work planned for the next two months with schedules relating to the overall project
schedule for construction completion and monitoring

e CPG will respond to additional Region 2 comments on the revised Draft RM 10.9 RA
LTMMP 2017 Annual Visual Cap Monitoring Report.

e CPG will respond to Region 2 comments on the revised Draft RM 10.9 RA LTMMP 2018
Annual Visual Cap Monitoring Report.

e CPG will finalize review and processing the data collected during the additional poling of
the RM 10.9 RA cap during the Upper 9-Mile Bathymetry Survey.

e CPG will conduct the September 28 — 30 porewater sampling event.

(d) Problems encountered and anticipated problems, actual or anticipated delays, and
solutions_developed and implemented to address actual or anticipated problems or
delays

« N/A

If you have any questions, please contact Rob Law or me at (908) 735-9315.
Very truly yours,

de maximis, inc.

Willard Potter
CPG Project Coordinator

o Christopher Jimenez, EPA Region 2
Sarah Flanagan, EPA Region 2 Office of Regional Counsel
Frances Zizila, EPA Region 2 Office of Regional Counsel
William Hyatt, CPG Coordinating Counsel
Jay Nickerson, NJDEP
David Marabello, CDM-Smith
Scott Kirchner, CDM-Smith
Elizabeth Franklin, US Army Corps of Engineers
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Reyhan Mehran, NOAA

Clay Stern, FWS
Doug Simmons, AECOM
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